

价格汇总表 (中浣德洛阳悠然居项目展示区)

序号	项目名称	金额(元)				单方造价		合同约定付款比例	施工内容全部完成,支付至总价85%含税价	累计已申请金额	本次进度款申请金额	备注
		不含税价	税率	增值税总额	含税价	面积(m²)	综合单价(元/m²)					
1	临时绿端工程	119,728.56	9.00%	10,775.57	130504.13	981.06	133.02	85%	110928.51	92905.10	18023.42	
2	园建工程	2,568,113.27	9.00%	231,130.19	2799243.46	2,160.00	1,295.95	85%	2379356.94	1992764.38	386592.56	
3	绿化工程	743,541.18	9.00%	66,918.71	810459.88	870.00	931.56	80%	648367.90	576961.46	71406.45	
4	水电工程	405,114.12	9.00%	36,460.27	441574.39	3,030.00	145.73	85%	375338.23	314354.12	60984.11	
5	室外管网	178,667.81	9.00%	16,080.10	194747.91	3,030.00	64.27	85%	165535.73	138639.85	26895.87	
6	喷雾系统	12,358.00	9.00%	1,112.22	13470.22	3,030.00	4.45	85%	11449.68	9589.36	1860.32	
	合同内合计	4,027,522.93	9.00%	362,477.06	4390000.00	3,030.00	1,448.84					
1	临时绿端工程(变更)	-4,367.88	9.00%	-393.11	-4760.98			85%	-4046.84	-3389.32	-657.52	
2	合同内园建取消	-746,037.42	9.00%	-67,143.37	-813180.79			85%	-691203.67	-578898.46	-112305.22	
3	园建工程(6.16-7.23)变更调整后	537,215.25	9.00%	48,349.37	585564.62			85%	497729.93	416859.89	80870.04	
4	绿化工程(6.16-7.23)变更调整后增减	153,319.62	9.00%	13,798.77	167118.39			85%	142050.63	118970.56	23080.07	
5	门楼(合同外新增)	733,944.95	9.00%	66,055.05	800000.00			85%	680000.00	569515.13	110484.87	
6	铝镁锰板(合同外新增)	266,055.05	9.00%	23,944.95	290000.00			85%	246500.00	206449.24	40050.77	
7	安装(7.23号变更)	155,935.84	9.00%	14,034.23	169970.06			85%	144474.55	121000.65	23473.90	
8	签证1(联系单029)-新增	284,540.25	9.00%	25,608.62	310148.87			85%	263626.54	220793.09	42833.45	
9	安乐小院-联系单057第三条(新增)	65,569.66	9.00%	5,901.27	71470.93			85%	60750.29	50879.72	9870.57	
10	看房通道园建两侧新增	37,285.65	9.00%	3,355.71	40641.36			85%	34545.15	28932.33	5612.82	
11	看房通道绿化两侧新增	122,256.40	9.00%	11,003.08	133259.47			80%	106607.58	94866.61	11740.97	
12	看房通道安装新增	39,041.36	9.00%	3,513.72	42555.08			85%	36171.82	30294.70	5877.12	
	小计				6182786.99				5208182.98	4401488.43	806694.55	

附:网间 2023.12.25  
 网间 变更, 中浣德洛阳悠然居  
 806694.55元