

工程进度款费用计算明细表

序号	分项名称	暂定/固定合同 价 (元)	合同总工程 量	合同单价	累计已审批进度款(元)		本次申请应付款(元)			累计应付款(含本次申请,元)	
					累计已审批工程 量	累计已审批款 额	本次应付工程量	合同节点比例	本次应付款	应申请总金额	累计申请比例
		按合同填写	按中标清单写	按中标清单填写	填写累计已审批 的量	按已审批金额填 写	根据形象进度填 写	按合同节点填写 比例	按合同付款节点 计算	不能超过合同对应 清单项总价	自动计算
一	装修										
1	公共走廊(左塔 5-26层、右塔5-										
1.1	800*800白色仿大理 石地砖地面	1242983.48	7788.13	159.60	7788.13	870088.44	7788.13	10%	124298.35	994386.79	80.00%
1.2	800*800白色仿大理 石地砖台阶面	857.26	3.13	273.88	3.13	600.08	3.13	10%	85.73	685.81	80.00%
1.3	灰色瓷砖地面	19745.68	123.72	159.60	123.72	13821.98	123.72	10%	1974.57	15796.54	80.00%
1.4	灰色石材过门石	73844.59	120.90	610.79	120.90	51691.21	120.90	10%	7384.46	59075.67	80.00%
1.5	灰色石材过门石	177740.08	291.00	610.79	291.00	124418.06	291.00	10%	17774.01	142192.06	80.00%
1.6	踢脚线	99432.36	3038.80	32.72	3038.80	69602.65	3038.80	10%	9943.24	79545.88	80.00%
1.7	踢脚线	79103.17	2417.51	32.72	2417.51	55372.22	2417.51	10%	7910.32	63282.54	80.00%
1.8	灰色瓷砖踢脚线	2506.90	10.00	250.69	10.00	1754.83	10.00	10%	250.69	2005.52	80.00%
1.9	米白色乳胶漆墙面	34263.65	420.26	81.53	420.26	23984.55	420.26	10%	3426.36	27410.92	80.00%
1.10	木纹防火板装饰板 墙面	1372179.41	6505.88	210.91	6505.88	960525.59	6505.88	10%	137217.94	1097743.53	80.00%
1.11	木纹防火板装饰板 柱面	11674.07	55.35	210.91	55.35	8171.85	55.35	10%	1167.41	9339.26	80.00%
1.12	木纹防火板装饰板 装饰暗门	120528.58	277.09	434.98	277.09	84370.01	277.09	10%	12052.86	96422.87	80.00%
1.13	香槟银色波纹铝板 装饰板墙面	2644708.97	4674.29	565.80	4674.29	1851296.28	4674.29	10%	264470.90	2115767.18	80.00%
1.14	香槟银色波纹铝板 装饰暗门	420657.75	527.42	797.57	527.42	294460.42	527.42	10%	42065.77	336526.20	80.00%
1.15	亚克力发光LOGO	152084.15	970.00	156.79	970.00	106458.90	970.00	10%	15208.41	121667.32	80.00%



1.16	古铜喷砂不锈钢装饰板墙面1	11102.89	22.94	484.00	22.94	7772.02	22.94	10%	1110.29	8882.31	80.00%
1.17	古铜喷砂不锈钢装饰板墙面2	14739.14	28.08	524.90	28.08	10317.40	28.08	10%	1473.91	11791.31	80.00%
1.18	轻钢龙骨石膏板吊顶	23783.37	123.72	192.24	123.72	16648.36	123.72	10%	2378.34	19026.70	80.00%
1.19	轻钢龙骨石膏板吊顶	1497154.69	7788.13	192.24	7788.13	1048008.28	7788.13	10%	149715.47	1197723.75	80.00%
1.20	门套(防火门)	95045.13	851.20	111.66	851.20	66531.59	851.20	10%	9504.51	76036.11	80.00%
1.21	门套(入户门)	460616.59	4171.00	110.43	4171.00	322431.62	4171.00	10%	46061.66	368493.27	80.00%
1.22	电梯门套	90444.74	810.00	111.66	810.00	63311.31	810.00	10%	9044.47	72355.79	80.00%
1.23	窗套	54099.35	484.50	111.66	484.50	37869.55	484.50	10%	5409.94	43279.48	80.00%
1.24	窗台	14236.67	127.50	111.66	127.50	9965.67	127.50	10%	1423.67	11389.34	80.00%
2	1#大堂				0.00	0.00		10%	0.00		
2.1	隔墙	5088.45	9.57	531.72	9.57	3561.91	9.57	10%	508.84	4070.76	80.00%
2.2	800*800白色仿大理石地砖地面	11294.87	70.77	159.60	70.77	7906.41	70.77	10%	1129.49	9035.90	80.00%
2.30	800*800灰色石材地面	13303.02	21.78	610.79	21.78	9312.11	21.78	10%	1330.30	10642.42	80.00%
2.40	灰色瓷砖地面	1573.65	9.86	159.60	9.86	1101.56	9.86	10%	157.37	1258.92	80.00%
2.5	灰色石材过门石	2229.39	3.65	610.79	3.65	1560.57	3.65	10%	222.94	1793.51	80.00%
2.6	灰色石材波打线	714.63	1.17	610.79	1.17	500.24	1.17	10%	71.46	571.70	80.00%
2.7	踢脚线	774.50	23.67	32.72	23.67	542.15	23.67	10%	77.45	619.60	80.00%
2.80	踢脚线	575.89	17.60	32.72	17.60	403.12	17.60	10%	57.59	460.71	80.00%
2.9	灰色瓷砖踢脚线	311.48	1.24	250.69	1.24	218.04	1.24	10%	31.15	249.19	80.00%
2.1	米白色乳胶漆墙面	5521.15	67.72	81.53	67.72	3864.80	67.72	10%	552.11	4416.92	80.00%



2.11	香槟银色波纹铝板装饰板墙面	49404.22	87.32	565.80	87.32	34582.95	87.32	10%	4940.42	39523.37	80.00%
2.12	古铜色竖向铝型材百叶	508.67	0.82	620.33	0.82	356.07	0.82	10%	50.87	406.94	80.00%
2.13	木饰面A	1013.83	2.09	484.00	2.09	708.68	2.09	10%	101.38	811.06	80.00%
2.14	暖灰色墙布装饰板墙面	19865.85	64.76	306.76	64.76	12806.09	64.76	10%	1986.58	15892.68	80.00%
2.15	白色石材A装饰板墙面	18633.90	12.54	1486.08	12.54	12043.73	12.54	10%	1863.39	14907.12	80.00%
2.16	古铜喷砂不锈钢装饰板墙面1	2962.06	6.12	484.00	6.12	2073.44	6.12	10%	296.21	2369.65	80.00%
2.17	古铜喷砂不锈钢装饰板墙面2	614.13	1.17	524.90	1.17	428.89	1.17	10%	61.41	491.30	80.00%
2.18	轻钢龙骨石膏板吊顶	15005.90	78.06	192.24	78.06	10504.13	78.06	10%	1500.59	12004.72	80.00%
2.19	轻钢龙骨石膏板吊顶	282.59	1.47	192.24	1.47	197.81	1.47	10%	28.26	226.07	80.00%
2.2	轻钢龙骨石膏板吊顶	5111.06	25.33	201.78	25.33	3577.74	25.33	10%	511.11	4088.85	80.00%
2.21	轻钢龙骨石膏板吊顶	1895.44	9.86	192.24	9.86	1326.81	9.86	10%	189.54	1516.35	80.00%
2.22	门套1	614.13	5.50	111.66	5.50	428.89	5.50	10%	61.41	491.30	80.00%
2.23	电梯门套	1808.81	16.20	111.66	16.20	1286.17	16.20	10%	180.88	1447.05	80.00%
2.24	香槟银色波纹铝板装饰暗门	981.01	1.23	797.57	1.23	686.71	1.23	10%	98.10	784.81	80.00%
2.25	暖灰色墙布装饰板暗门	1308.02	3.69	354.48	3.69	915.61	3.69	10%	130.80	1046.42	80.00%
2.26	服务台	7225.87	1.00	7225.87		0.00	1.00	80%	5780.70	5780.70	80.00%
3	2#大堂										
3.1	隔墙	1513.38	2.85	531.72	2.85	1059.36	2.85	10%	151.34	1210.70	80.00%
3.2	800*800白色仿大理石地砖地面	10442.61	65.43	159.60	65.43	7309.83	65.43	10%	1044.26	8354.09	80.00%
3.3	复合木地板地面	5452.12	18.60	293.12	18.60	3816.49	18.60	10%	545.21	4361.70	80.00%



3.4	灰色瓷砖地面	2113.10	13.24	159.60	13.24	1479.17	13.24	10%	211.31	1690.48	80.00%
3.5	灰色石材过门石	2082.80	3.41	610.79	3.41	1457.96	3.41	10%	208.28	1666.24	80.00%
3.6	踢脚线	352.08	10.76	32.72	10.76	246.45	10.76	10%	35.21	281.66	80.00%
3.7	踢脚线	814.75	24.90	32.72	24.90	570.33	24.90	10%	81.48	651.80	80.00%
3.8	灰色瓷砖踢脚线	315.87	1.26	250.69	1.26	221.11	1.26	10%	31.59	252.70	80.00%
3.9	米白色乳胶漆墙面	5939.03	72.85	81.53	72.85	4157.32	72.85	10%	593.90	4751.22	80.00%
3.1	香槟银色波纹铝板装饰板墙面	51233.13	90.55	565.80	90.55	35863.19	90.55	10%	5123.31	40986.51	80.00%
3.11	定制墙布A饰板墙面	9491.11	27.30	347.66	27.30	6643.78	27.30	10%	949.11	7592.89	80.00%
3.12	浅色木纹防火板装饰板墙面	3335.20	7.63	436.97	7.63	2334.64	7.63	10%	333.52	2668.16	80.00%
3.13	古铜喷砂不锈钢装饰板墙面1	2962.06	6.12	484.00	6.12	2073.44	6.12	10%	296.21	2369.65	80.00%
3.14	古铜喷砂不锈钢装饰板墙面2	614.13	1.17	524.90	1.17	429.89	1.17	10%	61.41	491.30	80.00%
3.15	轻钢龙骨石膏板吊顶	11592.37	60.30	192.24	60.30	8114.66	60.30	10%	1159.24	9273.90	80.00%
3.16	轻钢龙骨石膏板吊顶	1473.83	7.67	192.24	7.67	1031.68	7.67	10%	147.38	1179.06	80.00%
3.17	木纹防火板吊顶	8073.89	18.80	429.46	18.80	5651.72	18.80	10%	807.39	6459.11	80.00%
3.18	轻钢龙骨石膏板吊顶	397.93	2.07	192.24	2.07	278.55	2.07	10%	39.79	318.34	80.00%
3.19	门套1	1228.26	11.00	111.66	11.00	859.78	11.00	10%	122.83	982.61	80.00%
3.2	电梯门套	1808.89	16.20	111.66	16.20	1266.23	16.20	10%	180.89	1447.12	80.00%
3.21	楼梯前室门	3722.01	2.73	1363.37	2.73	2605.40	2.73	10%	372.20	2977.60	80.00%
3.22	香槟银色波纹铝板装饰暗门	3030.78	3.80	797.57	3.80	2121.54	3.80	10%	303.08	2424.62	80.00%
3.23	定制墙布A装饰暗门	729.47	1.85	395.38	1.85	510.63	1.85	10%	72.95	583.58	80.00%



3.24	服务台	7225.87	1.00	7225.87		0.00	1.00	80%	5780.70	5780.70	80.00%
4	B1B2层电梯厅 (A/B/C)										
4.1	隔墙	1568.56	2.95	531.72	2.95	1097.99	2.95	10%	156.86	1254.85	80.00%
4.2	800*800白色仿大理石 地砖地面	19718.55	123.55	159.60	123.55	13802.98	123.55	10%	1971.85	15774.84	80.00%
4.3	灰色石材过门石	7109.60	11.64	610.79	11.64	6976.72	11.64	10%	710.96	5687.68	80.00%
4.4	灰色瓷砖装饰墙面	36691.98	229.90	159.60	229.90	25664.39	229.90	10%	3669.20	29353.58	80.00%
4.5	古铜喷砂不锈钢装饰 板墙面1	9811.59	20.27	484.00	20.27	6868.11	20.27	10%	981.16	7849.27	80.00%
4.6	古铜喷砂不锈钢装饰 板墙面2	2026.11	3.86	524.90	3.86	1418.27	3.86	10%	202.61	1620.89	80.00%
4.7	灰色瓷砖暗门	1870.87	4.44	421.37	4.44	1209.61	4.44	10%	187.09	1496.70	80.00%
4.8	门套1	2251.07	20.16	111.66	20.16	1575.75	20.16	10%	225.11	1800.86	80.00%
4.9	电梯门套	623.06	5.58	111.66	5.58	436.14	5.58	10%	62.31	498.45	80.00%
4.1	轻钢龙骨石膏板吊 顶	23752.61	123.56	192.24	123.56	16626.82	123.56	10%	2375.26	19002.09	80.00%
5	一层公厕				0.00	0.00	0.00	10%	0.00		
5.1	防水做法	4547.12	60.64	74.99	60.64	3182.98	60.64	10%	454.71	3637.69	80.00%
5.2	灰色瓷砖地面	7868.27	49.30	159.60	49.30	5507.79	49.30	10%	786.83	6294.61	80.00%
5.3	灰色瓷砖地面(墩 台处)	2631.84	10.89	241.67	10.89	1842.29	10.89	10%	263.18	2105.47	80.00%
5.4	灰色石材过门石	274.86	0.45	610.79	0.45	192.40	0.45	10%	27.49	219.88	80.00%
5.5	浅褐色瓷砖墙面1	53939.80	203.87	264.58	203.87	37757.86	203.87	10%	5393.98	43151.84	80.00%
5.6	浅褐色瓷砖墙面2	1221.28	4.50	271.40	4.50	854.90	4.50	10%	122.13	977.03	80.00%
5.7	深灰色喷砂不锈钢 墙面线条	2075.59	48.00	43.24	48.00	1452.91	48.00	10%	207.56	1660.47	80.00%



5.8	梳妆台银镜	506.08	1.16	436.28	1.16	354.26	1.16	10%	50.61	404.87	80.00%
5.9	洗手台银镜	2589.04	6.33	409.01	6.33	1812.33	6.33	10%	258.90	2071.23	80.00%
5.1	无障碍洗手间银镜	388.56	0.95	409.01	0.95	271.99	0.95	10%	38.86	310.85	80.00%
5.11	深灰石材搁物台	418.83	0.48	872.56	0.48	293.18	0.48	10%	41.88	335.06	80.00%
5.12	深灰石材梳妆台	436.28	0.50	872.56	0.50	305.40	0.50	10%	43.63	349.02	80.00%
5.13	深灰石材洗漱台	1762.57	2.02	872.56	2.02	1233.80	2.02	10%	176.26	1410.05	80.00%
5.14	公厕木纹防火板隔断	14506.28	42.56	340.84		0.00	42.56	80%	11605.02	11605.02	80.00%
5.15	男卫喷砂不锈钢隔板	1889.29	2.30	821.43		0.00	2.30	80%	1511.43	1511.43	80.00%
5.16	男卫深灰色喷砂不锈钢隔板包边	815.98	17.10	47.72		0.00	17.10	80%	652.78	652.78	80.00%
5.17	轻钢龙骨石膏板吊顶	11296.11	57.94	194.96		0.00	57.94	80%	9036.89	9036.89	80.00%
5.18	百叶风口	1513.34	2.00	756.67		0.00	2.00	80%	1210.67	1210.67	80.00%
5.19	浅褐色瓷砖暗门	969.14	2.30	421.37		0.00	2.30	80%	775.32	775.32	80.00%
5.2	深色木纹防火板门	5210.81	5.46	954.36		0.00	5.46	80%	4168.65	4168.65	80.00%
5.21	公厕婴儿椅	681.69	1.00	681.69		0.00	1.00	80%	545.35	545.35	80.00%
5.22	公厕纸巾盒	654.42	8.00	81.80		0.00	8.00	80%	523.53	523.53	80.00%
5.23	嵌入垃圾桶	2155.49	2.00	1077.75		0.00	2.00	80%	1724.39	1724.39	80.00%
5.24	无障碍扶手1	272.67	1.00	272.67		0.00	1.00	80%	218.14	218.14	80.00%
5.25	无障碍扶手2	338.12	1.00	338.12		0.00	1.00	80%	270.49	270.49	80.00%
5.26	无障碍扶手3	204.51	1.00	204.51		0.00	1.00	80%	163.60	163.60	80.00%
6	一层公厕管理室										



5.8	梳妆台银镜	506.08	1.16	436.28	1.16	354.26	1.16	10%	50.61	404.87	80.00%
5.9	洗手台银镜	2589.04	6.33	409.01	6.33	1812.33	6.33	10%	258.90	2071.23	80.00%
5.1	无障碍洗手间银镜	388.56	0.95	409.01	0.95	271.99	0.95	10%	38.86	310.85	80.00%
5.11	深灰石材搁物台	418.83	0.48	872.56	0.48	293.18	0.48	10%	41.88	335.06	80.00%
5.12	深灰石材梳妆台	436.28	0.50	872.56	0.50	305.40	0.50	10%	43.63	349.02	80.00%
5.13	深灰石材洗漱台	1762.57	2.02	872.56	2.02	1233.80	2.02	10%	176.26	1410.05	80.00%
5.14	公厕木纹防火板隔断	14506.28	42.56	340.84		0.00	42.56	80%	11605.02	11605.02	80.00%
5.15	男卫喷砂不锈钢隔板	1889.29	2.30	821.43		0.00	2.30	80%	1511.43	1511.43	80.00%
5.16	男卫深灰色喷砂不锈钢隔板包边	815.98	17.10	47.72		0.00	17.10	80%	652.78	652.78	80.00%
5.17	轻钢龙骨石膏板吊顶	11296.11	57.94	194.96		0.00	57.94	80%	9036.89	9036.89	80.00%
5.18	百叶风口	1513.34	2.00	756.67		0.00	2.00	80%	1210.67	1210.67	80.00%
5.19	浅褐色瓷砖暗门	969.14	2.30	421.37		0.00	2.30	80%	775.32	775.32	80.00%
5.2	深色木纹防火板门	5210.81	5.46	954.36		0.00	5.46	80%	4168.65	4168.65	80.00%
5.21	公厕婴儿椅	681.69	1.00	681.69		0.00	1.00	80%	545.35	545.35	80.00%
5.22	公厕纸巾盒	654.42	8.00	81.80		0.00	8.00	80%	523.53	523.53	80.00%
5.23	嵌入垃圾桶	2155.49	2.00	1077.75		0.00	2.00	80%	1724.39	1724.39	80.00%
5.24	无障碍扶手1	272.67	1.00	272.67		0.00	1.00	80%	218.14	218.14	80.00%
5.25	无障碍扶手2	338.12	1.00	338.12		0.00	1.00	80%	270.49	270.49	80.00%
5.26	无障碍扶手3	204.51	1.00	204.51		0.00	1.00	80%	163.60	163.60	80.00%
6	一层公厕管理室										



6.1	灰色瓷砖地面	839.49	5.26	159.60	5.26	587.65	5.26	10%	83.95	671.60	80.00%
6.2	米白色乳胶漆墙面	1536.83	18.85	81.53	18.85	1075.78	18.85	10%	153.68	1229.47	80.00%
6.3	灰色瓷砖踢脚线	125.35	0.50	250.69	0.50	87.74	0.50	10%	12.53	100.28	80.00%
6.4	轻钢龙骨石膏板吊顶(及窗帘盒)	1055.50	5.06	208.60	5.06	738.85	5.06	10%	105.55	844.40	80.00%
二	安装										
1	公共走廊(左塔10-26层、右塔5-										
1.1	小电器	5675.04	225.00	25.22	225.00	3972.53	225.00	10%	567.50	4540.03	80.00%
1.2	装饰灯	21554.91	510.00	42.26	510.00	15088.44	510.00	10%	2155.49	17243.93	80.00%
1.3	装饰灯	15849.20	375.00	42.26	375.00	11094.44	375.00	10%	1584.92	12679.36	80.00%
1.4	装饰灯	3711.78	121.00	30.68	121.00	2598.25	121.00	10%	371.18	2969.42	80.00%
1.5	装饰灯	46372.03	901.00	51.47	901.00	32460.42	901.00	10%	4637.20	37097.62	80.00%
1.6	装饰灯	435575.54	3014.00	144.52	3014.00	304902.88	3014.00	10%	43557.55	348460.43	80.00%
1.7	装饰灯	69464.28	2409.00	28.84	2409.00	48625.00	2409.00	10%	6946.43	55571.42	80.00%
1.8	接线盒	3946.96	965.00	4.09	965.00	2762.87	965.00	10%	394.70	3157.57	80.00%
1.9	装饰灯	88620.54	461.00	192.24	461.00	62034.38	461.00	10%	8862.05	70896.43	80.00%
1.1	装饰灯	30144.15	335.00	89.98	335.00	21100.91	335.00	10%	3014.42	24115.32	80.00%
1.11	装饰灯	3059.41	34.00	89.98	34.00	2141.58	34.00	10%	305.94	2447.53	80.00%
1.12	装饰灯	10887.89	121.00	89.98	121.00	7621.52	121.00	10%	1088.79	8710.31	80.00%
1.13	电气配管	193168.00	23614.00	8.18	23614.00	135217.60	23614.00	10%	19316.80	154534.40	80.00%
1.14	电气配线	176615.16	56323.00	3.14	56323.00	123630.61	56323.00	10%	17661.52	141292.13	80.00%



1.15	电气配线	95016.12	24890.00	3.82	24890.00	66511.28	24890.00	10%	9501.61	76012.90	80.00%
1.16	电气配线	47690.75	10600.00	4.50	10600.00	33383.53	10600.00	10%	4769.08	38152.60	80.00%
二	1#大堂										
2.1	地埋插座	1280.21	6.00	213.37		0.00	6.00	80%	1024.17	1024.17	80.00%
2.2	装饰灯	629.88	3.00	209.96		0.00	3.00	80%	503.90	503.90	80.00%
2.3	装饰灯	5520.57	38.20	144.52		0.00	38.20	80%	4416.45	4416.45	80.00%
2.4	装饰灯	692.05	24.00	28.84		0.00	24.00	80%	553.64	553.64	80.00%
2.5	装饰灯	836.22	29.00	28.84		0.00	29.00	80%	668.98	668.98	80.00%
2.6	装饰灯	126.79	3.00	42.26		0.00	3.00	80%	101.43	101.43	80.00%
2.7	装饰灯	1694.67	11.00	154.06		0.00	11.00	80%	1355.74	1355.74	80.00%
2.8	装饰灯	447.19	8.00	55.90		0.00	8.00	80%	357.75	357.75	80.00%
2.9	装饰灯	92.03	3.00	30.68		0.00	3.00	80%	73.62	73.62	80.00%
2.1	装饰灯	276.08	9.00	30.68		0.00	9.00	80%	220.87	220.87	80.00%
2.11	小电器	50.44	2.00	25.22		0.00	2.00	80%	40.36	40.36	80.00%
2.12	小电器	50.44	2.00	25.22		0.00	2.00	80%	40.36	40.36	80.00%
2.13	小电器	25.22	1.00	25.22		0.00	1.00	80%	20.18	20.18	80.00%
2.14	装饰灯	89.98	1.00	89.98		0.00	1.00	80%	71.99	71.99	80.00%
2.15	装饰灯	89.98	1.00	89.98		0.00	1.00	80%	71.99	71.99	80.00%
2.16	电气配管	1668.77	204.00	8.18		0.00	204.00	80%	1335.01	1335.01	80.00%
2.17	电气配线	134.97	30.00	4.50		0.00	30.00	80%	107.98	107.98	80.00%



2.18	电气配线	1326.42	423.00	3.14		0.00	423.00	80%	1061.14	1061.14	80.00%
2.19	电气配线	881.83	231.00	3.82		0.00	231.00	80%	705.46	705.46	80.00%
三	2#大堂										
3.1	小电器	1706.94	8.00	213.37		0.00	8.00	80%	1365.55	1365.55	80.00%
3.2	装饰灯	605.54	21.00	28.84		0.00	21.00	80%	484.43	484.43	80.00%
3.3	装饰灯	937.15	32.50	28.84		0.00	32.50	80%	749.72	749.72	80.00%
3.4	装饰灯	4624.56	32.00	144.52		0.00	32.00	80%	3699.65	3699.65	80.00%
3.5	小电器	25.22	1.00	25.22		0.00	1.00	80%	20.18	20.18	80.00%
3.6	小电器	25.22	1.00	25.22		0.00	1.00	80%	20.18	20.18	80.00%
3.7	小电器	100.89	4.00	25.22		0.00	4.00	80%	80.71	80.71	80.00%
3.8	小电器	25.22	1.00	25.22		0.00	1.00	80%	20.18	20.18	80.00%
3.9	电气配管	1840.55	225.00	8.18		0.00	225.00	80%	1472.44	1472.44	80.00%
3.1	电气配线	1233.01	393.21	3.14		0.00	393.21	80%	986.41	986.41	80.00%
3.11	电气配线	700.65	183.54	3.82		0.00	183.54	80%	560.52	560.52	80.00%
3.12	电气配线	435.29	96.75	4.50		0.00	96.75	80%	348.23	348.23	80.00%
3.13	装饰灯	169.06	4.00	42.26		0.00	4.00	80%	135.25	135.25	80.00%
3.14	装饰灯	92.03	3.00	30.68		0.00	3.00	80%	73.62	73.62	80.00%
3.15	装饰灯	782.58	14.00	55.90		0.00	14.00	80%	626.06	626.06	80.00%
3.16	装饰灯	1078.43	7.00	154.06		0.00	7.00	80%	862.74	862.74	80.00%
3.17	装饰灯	276.08	9.00	30.68		0.00	9.00	80%	220.87	220.87	80.00%



3.18	装饰灯	89.98	1.00	89.98		0.00	1.00	80%	71.99	71.99	80.00%
3.19	装饰灯	89.98	1.00	89.98		0.00	1.00	80%	71.99	71.99	80.00%
四	B1B2层电梯厅 (A/B/C)										
4.1	插座	302.67	12.00	25.22		0.00	12.00	80%	242.13	242.13	80.00%
4.2	装饰灯	16590.60	114.80	144.52		0.00	114.80	80%	13272.48	13272.48	80.00%
4.3	装饰灯	1098.88	26.00	42.26		0.00	26.00	80%	879.10	879.10	80.00%
4.4	装饰灯	5767.06	30.00	192.24		0.00	30.00	80%	4613.65	4613.65	80.00%
4.5	装饰灯	899.83	10.00	89.98		0.00	10.00	80%	719.86	719.86	80.00%
4.6	装饰灯	490.81	16.00	30.68		0.00	16.00	80%	392.65	392.65	80.00%
4.7	小电器	100.89	4.00	25.22		0.00	4.00	80%	80.71	80.71	80.00%
4.8	小电器	100.89	4.00	25.22		0.00	4.00	80%	80.71	80.71	80.00%
4.9	电气配管	4793.62	586.00	8.18		0.00	586.00	80%	3834.89	3834.89	80.00%
4.1	电气配线	1828.77	583.20	3.14		0.00	583.20	80%	1463.02	1463.02	80.00%
4.11	电气配线	3295.98	863.40	3.82		0.00	863.40	80%	2636.78	2636.78	80.00%
4.12	电气配线	1399.23	311.00	4.50		0.00	311.00	80%	1119.38	1119.38	80.00%
五	一层公厕										
5.1	装饰灯	1098.88	26.00	42.26		0.00	26.00	80%	879.10	879.10	80.00%
5.2	装饰灯	338.12	8.00	42.26		0.00	8.00	80%	270.49	270.49	80.00%
5.3	小电器	50.44	2.00	25.22		0.00	2.00	80%	40.36	40.36	80.00%
5.4	小电器	118.61	2.00	59.31		0.00	2.00	80%	94.89	94.89	80.00%



5.5	接线盒	77.71	19.00	4.09		0.00	19.00	80%	62.17	62.17	80.00%
5.6	电气配管	506.77	61.95	8.18		0.00	61.95	80%	405.41	405.41	80.00%
5.7	电气配管	326.12	36.80	8.86		0.00	36.80	80%	260.89	260.89	80.00%
5.8	电气配线	582.78	185.85	3.14		0.00	185.85	80%	466.22	466.22	80.00%
5.9	电气配线	496.70	110.40	4.50		0.00	110.40	80%	397.36	397.36	80.00%
5.10	装饰灯	595.45	20.65	28.84		0.00	20.65	80%	476.36	476.36	80.00%
5.11	装饰灯	85.89	2.00	42.95		0.00	2.00	80%	68.71	68.71	80.00%
5.12	小电器	151.33	6.00	25.22		0.00	6.00	80%	121.07	121.07	80.00%
5.13	小电器	25.22	1.00	25.22		0.00	1.00	80%	20.18	20.18	80.00%
5.15	蹲便器	5248.98	7.00	749.85		0.00	7.00	80%	4199.19	4199.19	80.00%
5.16	坐便器	2863.08	2.00	1431.54		0.00	2.00	80%	2290.46	2290.46	80.00%
5.17	小便器(含感应冲洗阀)	6816.86	4.00	1704.22		0.00	4.00	80%	5453.49	5453.49	80.00%
5.18	洗面盆	4839.97	5.00	967.99		0.00	5.00	80%	3871.98	3871.98	80.00%
5.19	洗面盆水龙头	3203.92	5.00	640.78		0.00	5.00	80%	2563.14	2563.14	80.00%
5.2	地漏DN50	613.52	5.00	122.70		0.00	5.00	80%	490.81	490.81	80.00%
5.21	柱式洗面盆	681.69	1.00	681.69		0.00	1.00	80%	545.35	545.35	80.00%
5.22	柱式洗面盆水龙头	981.63	1.00	981.63		0.00	1.00	80%	785.30	785.30	80.00%
5.23	拖布池	749.85	1.00	749.85		0.00	1.00	80%	599.88	599.88	80.00%
5.24	拖布池水龙头	177.24	1.00	177.24		0.00	1.00	80%	141.79	141.79	80.00%
5.25	给水管	288.69	6.05	47.72		0.00	6.05	80%	230.96	230.96	80.00%



5.26	给水管	148.88	4.20	35.45		0.00	4.20	80%	119.10	119.10	80.00%
5.27	给水管	409.01	15.00	27.27		0.00	15.00	80%	327.21	327.21	80.00%
5.28	给水管	235.59	10.80	21.81		0.00	10.80	80%	188.47	188.47	80.00%
5.29	给水管	94.07	4.60	20.45		0.00	4.60	80%	75.26	75.26	80.00%
5.3	给水管	89.98	4.40	20.45		0.00	4.40	80%	71.99	71.99	80.00%
5.31	截止阀DN40	218.14	2.00	109.07		0.00	2.00	80%	174.51	174.51	80.00%
5.32	截止阀DN32	81.80	1.00	81.80		0.00	1.00	80%	65.44	65.44	80.00%
5.33	截止阀DN25	74.99	1.00	74.99		0.00	1.00	80%	59.99	59.99	80.00%
三	3#大堂装修										
一	新增大堂										
1	800*800白色仿大理石地砖地面	17204.85	107.80	159.60		0.00	107.80	80%	13763.88	13763.88	80.00%
2	灰色石材过门石	885.65	1.45	610.79		0.00	1.45	80%	708.52	708.52	80.00%
3	踢脚线	1290.51	39.44	32.72		0.00	39.44	80%	1032.41	1032.41	80.00%
4	香槟银色波纹铝板装饰板墙面	59653.22	93.09	640.78		0.00	93.09	80%	47722.58	47722.58	80.00%
5	香槟银色波纹铝板装饰暗门	4724.90	5.42	872.56		0.00	5.42	80%	3779.92	3779.92	80.00%
6	木饰面A	1011.55	2.09	484.00		0.00	2.09	80%	809.24	809.24	80.00%
7	定制墙布A饰板墙面	17119.29	49.24	347.66		0.00	49.24	80%	13695.43	13695.43	80.00%
8	古铜喷砂不锈钢装饰板墙面1	964.12	1.99	484.00		0.00	1.99	80%	771.30	771.30	80.00%
9	古铜喷砂不锈钢装饰板墙面2	204.71	0.39	524.90		0.00	0.39	80%	163.77	163.77	80.00%
10	轻钢龙骨石膏板吊顶	20722.98	107.80	192.24		0.00	107.80	80%	16578.39	16578.39	80.00%



11	门套1	614.13	5.50	111.66		0.00	5.50	80%	491.30	491.30	80.00%
12	电梯门套	625.30	5.60	111.66		0.00	5.60	80%	500.24	500.24	80.00%
13	地台窗台	638.43	6.46	98.83		0.00	6.46	80%	510.74	510.74	80.00%
14	地台木纹防火板装饰板墙面	544.20	2.84	191.75		0.00	2.84	80%	435.36	435.36	80.00%
二	新增地下电梯厅										
1	800*800白色仿大理石地砖地面	3875.08	24.28	159.60		0.00	24.28	80%	3100.07	3100.07	80.00%
2	灰色石材过门石	879.54	1.44	610.79		0.00	1.44	80%	703.63	703.63	80.00%
3	灰色瓷砖装饰墙面	13393.61	83.92	159.60		0.00	83.92	80%	10714.89	10714.89	80.00%
4	门套1	3617.79	32.40	111.66		0.00	32.40	80%	2894.23	2894.23	80.00%
5	电梯门套	1228.26	11.00	111.66		0.00	11.00	80%	982.61	982.61	80.00%
6	轻钢龙骨石膏板吊顶	4344.52	22.60	192.24		0.00	22.60	80%	3475.62	3475.62	80.00%
四	3#大堂安装										
一	新增大堂										
1	地理插座	213.37	1.00	213.37			1.00	80%	170.69	170.69	80.00%
2	插座	50.44	2.00	25.22		0.00	2.00	80%	40.36	40.36	80.00%
3	装饰灯	1217.23	42.21	28.84		0.00	42.21	80%	973.78	973.78	80.00%
4	装饰灯	979.05	33.95	28.84		0.00	33.95	80%	783.24	783.24	80.00%
5	装饰灯	961.18	5.00	192.24		0.00	5.00	80%	768.94	768.94	80.00%
6	装饰灯	770.31	5.00	154.06		0.00	5.00	80%	616.24	616.24	80.00%
7	装饰灯	614.88	11.00	55.90		0.00	11.00	80%	491.90	491.90	80.00%



8	装饰灯	30.68	1.00	30.68		0.00	1.00	80%	24.54	24.54	80.00%
9	装饰灯	276.08	9.00	30.68		0.00	9.00	80%	220.87	220.87	80.00%
10	小电器	25.22	1.00	25.22		0.00	1.00	80%	20.18	20.18	80.00%
11	小电器	25.22	1.00	25.22		0.00	1.00	80%	20.18	20.18	80.00%
12	装饰灯	179.97	2.00	89.98		0.00	2.00	80%	143.97	143.97	80.00%
13	装饰灯	89.98	1.00	89.98		0.00	1.00	80%	71.99	71.99	80.00%
14	电气配管	789.47	96.51	8.18		0.00	96.51	80%	631.58	631.58	80.00%
15	电气配线	247.00	54.90	4.50		0.00	54.90	80%	197.60	197.60	80.00%
16	电气配线	413.07	131.73	3.14		0.00	131.73	80%	330.46	330.46	80.00%
17	电气配线	426.03	111.60	3.82		0.00	111.60	80%	340.82	340.82	80.00%
二	新增地下电梯厅										
1	插座	50.44	2.00	25.22		0.00	2.00	80%	40.36	40.36	80.00%
2	装饰灯	6503.28	45.00	144.52		0.00	45.00	80%	5202.63	5202.63	80.00%
3	装饰灯	422.65	10.00	42.26		0.00	10.00	80%	338.12	338.12	80.00%
4	装饰灯	768.94	4.00	192.24		0.00	4.00	80%	615.15	615.15	80.00%
5	装饰灯	359.93	4.00	89.98		0.00	4.00	80%	287.94	287.94	80.00%
6	装饰灯	0.00	0.00	30.68		0.00	0.00	80%	0.00	0.00	0.00%
7	小电器	0.00	0.00	25.22		0.00	0.00	80%	0.00	0.00	0.00%
8	小电器	50.44	2.00	25.22		0.00	2.00	80%	40.36	40.36	80.00%
9	电气配管	574.58	70.24	8.18		0.00	70.24	80%	459.66	459.66	80.00%




10	电气配线	102.73	32.76	3.14		0.00	32.76	80%	82.18	82.18	80.00%
11	电气配线	135.60	35.52	3.82		0.00	35.52	80%	108.48	108.48	80.00%
12	电气配线	640.86	142.44	4.50		0.00	142.44	80%	512.68	512.68	80.00%
9	合计	10763755.36				7307048.83			1303955.46	8611004.29	80%
	本次付款申请金额取整为:								1300000		

注：1、分项工程不同时按具体约定进行调整；2、付款线上发起时需上传本电子表格。3、一份合同建立一个付款计算明细表，每次计算付款时在工作表内新建新的工作簿，每次付款时能看到。4、本付款表为参考样表，格式不同能体现以上要求即可。5、按定额计价总包工程本表填写总金额，对应定额预算单独打包上次做附件供复查。

现场驻场成本负责人：

日期：

 2022.12.30

 2022.12.30

