

工程进度款费用计算明细表

序号	分项名称	暂定/固定合同价 (元)	合同总工程量	合同单价	累计已审批进度款(元)		本次申请应付款(元)			累计应付款(含本次申请,元)		累计实付款 (元)	备注
					累计已审批工程量	累计已审批款	本次应付工程量	合同节点比例	本次应付款	申请总金额	累计申请比例		
		按合同填写	按中标清单填写	按中标清单填写	填写累计已审批的 量	按已审批金额填写	根据形象进度填 写	按合同节点填写 比例	按合同付款节点 计算	不能超合同对应 清单项总价	自动计算	截至付款计算时, 按财务实际支付金	已非
开元壹号60#地块公寓楼屋顶景观苗木类													
一	10层苗木表												
1	灌木、地被、草 坪												
1.1	月季	17385.31	97	179.23	97	12169.72	97	80%	1738.531	13908.25	80.00%		
1.2	瓜子黄杨	10673.64	54	197.66	54	7471.55	54	80%	1067.364	8538.91	80.00%		
1.3	葱兰	349.82	2	174.91	2	244.87	2	80%	34.982	279.86	80.00%		
二	17层苗木表												
2	灌木、地被、草 坪												
2.1	细叶芒	4653.75	25	186.15	25	3257.63	25	80%	465.38	3723.00	80.00%		
2.2	春鹃	5402.25	21	257.25	21	3781.58	21	80%	540.23	4321.80	80.00%		
2.3	南天竹	2694.9	14	185.35	14	1816.43	14	80%	259.49	2075.92	80.00%		
三	28层苗木表												
3	微地形整理												
3.1	微地形整理	41731.80	379.38	110.00	379.38	12014.50	379.38	80%	21370.85	33385.35	80.00%		
开元壹号60#地块公寓楼屋顶景观土建类													
一	10层屋顶花园												
1	PC砖地面铺装												
1.2	挖土方	978.84	13.05	74.99	13.05	685.19	13.05	80%	97.88	783.08	80.00%		
1.3	素土夯实	866.72	130.53	6.64	130.53	606.70	130.53	80%	86.67	693.38	80.00%		
1.4	100厚混凝土地面垫层	1119.59	13.05	851.88	13.05	7783.71	13.05	80%	1111.96	8895.67	80.00%		
1.5	块料地面铺装	10871.41	64.63	168.21	64.63	7609.99	64.63	80%	1087.14	8697.13	80.00%		
1.6	块料地面铺装	11085.04	65.90	168.21	65.90	7759.53	65.90	80%	1108.50	8868.03	80.00%		
2	坐凳												
2.1	挖土方	64.49	0.86	74.99	0.86	45.14	0.86	80%	6.45	51.59	80.00%		



2.2	素土夯实	35.72	5.38	6.64	5.38	25.01	5.38	80%	3.57	28.58	80.00%	
2.3	回填土	19.41	0.32	60.67	0.00	0.00	0.32	80%	15.53	15.53	80.00%	
2.4	100厚混凝土地面垫层	460.02	0.54	851.88	0.54	322.01	0.54	80%	46.00	368.01	80.00%	
2.5	条形坐凳砖砌体	1315.36	1.52	865.37	1.52	920.75	1.52	80%	131.54	1052.29	80.00%	
2.6	墙面砂浆找平	722.61	13.73	52.63	13.73	505.83	13.73	80%	72.26	578.09	80.00%	
2.7	铝板装饰条	1469.70	20.93	70.22	20.93	1028.79	20.93	80%	146.97	1175.76	80.00%	
2.8	块料墙面铺贴	3936.43	13.31	295.75	13.31	2755.50	13.31	80%	393.64	3149.15	80.00%	
2.9	抹灰面刷漆	38.09	0.23	165.62	0.23	26.66	0.23	80%	3.81	30.47	80.00%	
3	通风井装饰格栅											
3.1	装饰格栅	31500.00	1.00	31500	1.00	22050.00	1.00	80%	3150.00	25200.00	80.00%	
3.2	预埋件	106.68	11.52	9.26	11.52	74.67	11.52	80%	10.67	85.34	80.00%	
3.3	C15混凝土基础	821.92	0.96	856.17	0.96	575.35	0.96	80%	82.19	657.54	80.00%	
3.4	挖土方	143.23	1.91	74.99	1.91	100.26	1.91	80%	14.32	114.58	80.00%	
3.5	回填土	58.24	0.96	60.67	0.96	40.77	0.96	80%	5.82	46.59	80.00%	
二	17层屋顶花园											
1	PC砖地面铺装											
1.1	挖土方	463.89	6.19	74.99	6.19	324.72	6.19	80%	46.39	371.11	80.00%	
1.2	素土夯实	410.75	61.86	6.64	61.86	287.53	61.86	80%	41.08	328.60	80.00%	
1.3	100厚混凝土地面垫层	5269.73	6.19	851.88	6.19	3688.81	6.19	80%	526.97	4215.78	80.00%	
1.4	块料地面铺装	59652.31	354.63	168.21	354.63	41756.62	354.63	80%	5965.23	47721.85	80.00%	
1.5	块料台阶铺装	363.33	1.44	252.31	1.44	254.33	1.44	80%	36.33	290.66	80.00%	
1.6	砖砌台阶	51.06	1.44	35.46	1.44	35.74	1.44	80%	5.11	40.85	80.00%	
1.7	块料地面铺装	834.32	4.96	168.21	4.96	584.03	4.96	80%	83.43	667.46	80.00%	
2	树池包边											
2.1	挖土方	178.48	2.38	74.99	2.38	124.94	2.38	80%	17.85	142.78	80.00%	
2.2	素土夯实	52.68	7.93	6.64	7.93	36.87	7.93	80%	5.27	42.14	80.00%	
2.3	回填土	96.27	1.59	60.67	1.59	67.39	1.59	80%	9.63	77.01	80.00%	



2.4	钢板边带	10731.91	52.89	202.91	52.89	7512.34	52.89	80%	1073.19	8585.53	80.00%	
2.5	C20混凝土条形基础	717.43	0.79	904.31	0.79	502.20	0.79	80%	71.74	573.95	80.00%	
3	砾石摊铺											
3.1	挖土方	4749.42	63.33	74.99	63.33	3324.59	63.33	80%	474.94	3799.53	80.00%	
3.2	素土夯实	2102.69	316.67	6.64	316.67	1471.88	316.67	80%	210.27	1682.15	80.00%	
3.3	100厚碎石垫层	14393.28	31.67	454.52	31.67	10075.30	31.67	80%	1439.33	11514.63	80.00%	
3.4	土工布	5367.56	316.67	16.95	316.67	3757.29	316.67	80%	536.76	4294.05	80.00%	
3.5	砾石摊铺	26336.49	31.67	831.67	31.67	18435.55	31.67	80%	2633.65	21069.20	80.00%	
4	坐凳							80%				
4.1	挖土方	69.29	0.92	74.99	0.92	48.50	0.92	80%	6.93	55.43	80.00%	
4.2	素土夯实	37.45	5.64	6.64	5.64	26.21	5.64	80%	3.74	29.96	80.00%	
4.3	回填土	21.84	0.36	60.67	0.36	15.29	0.36	80%	2.18	17.47	80.00%	
4.4	100厚混凝土地面垫层	480.46	0.56	851.88	0.56	336.32	0.56	80%	48.05	384.37	80.00%	
4.5	条形坐凳砖砌体	1384.59	1.60	865.37	1.60	969.21	1.60	80%	138.46	1107.67	80.00%	
4.6	墙面砂浆找平	611.56	11.62	52.63	11.62	428.09	11.62	80%	61.16	489.25	80.00%	
4.7	铝板装饰条	1811.68	25.80	70.22	25.80	1268.17	25.80	80%	181.17	1449.34	80.00%	
4.8	块料墙面铺贴	3362.68	11.37	295.75	11.37	2353.87	11.37	80%	336.27	2690.14	80.00%	
4.9	抹灰面刷漆	41.74	0.25	165.62	0.25	29.22	0.25	80%	4.17	33.39	80.00%	
4.10	户外竹木坐凳面板	1977.76	5.12	385.98	5.12	1384.43	5.12	80%	197.78	1582.21	80.00%	
4.11	C20混凝土压顶	254.37	0.19	1364.07	0.19	178.06	0.19	80%	25.44	203.50	80.00%	
三	28楼屋顶花园											
1	PC砖地面铺装											
1.1	挖土方	1527.75	33.95	45	33.95	1069.43	33.95	80%	152.78	1222.20	80.00%	
1.2	素土夯实	2254.08	339.47	6.64	339.47	1577.86	339.47	80%	225.41	1803.26	80.00%	
1.3	100厚混凝土地面垫层	28921.33	33.95	851.88	33.95	20244.93	33.95	80%	2892.13	23137.06	80.00%	
1.4	块料地面铺装	3262.00	18.64	175	0.00	0.00	18.64	80%	2609.60	2609.60	80.00%	
1.5	块料地面铺装	13755.00	78.60	175	0.00	0.00	78.60	80%	11004.00	11004.00	80.00%	



2	水磨石地面铺装											
2.1	挖土方	508.50	11.30	45	0.00	0.00	11.30	80%	406.80	406.80	80.00%	
2.2	素土夯实	374.96	56.47	6.64	0.00	0.00	56.47	80%	299.97	299.97	80.00%	
2.3	100厚混凝土地面垫层	4698.94	5.65	831.67	0.00	0.00	5.65	80%	3759.15	3759.15	80.00%	
3	砾石摊铺											
3.1	挖土方	808.20	17.96	45	0.00	0.00	17.96	80%	646.56	646.56	80.00%	
3.2	素土夯实	855.83	128.89	6.64	0.00	0.00	128.89	80%	684.66	684.66	80.00%	
3.3	回填土	167.31	5.07	33	0.00	0.00	5.07	80%	133.85	133.85	80.00%	
3.4	100厚碎石垫层	5090.62	11.20	454.52	0.00	0.00	11.20	80%	4072.50	4072.50	80.00%	
3.5	砾石摊铺	9314.70	11.20	831.67	0.00	0.00	11.20	80%	7451.76	7451.76	80.00%	
4	竹木地板平台(不含廊架部分)											
4.1	挖土方	860.85	19.13	45	19.13	602.60	19.13	80%	86.09	688.68	80.00%	
4.2	素土夯实	289.00	43.52	6.64	43.52	202.30	43.52	80%	28.90	231.20	80.00%	
4.3	回填土	985.71	29.87	33	29.87	690.00	29.87	80%	98.57	788.57	80.00%	
4.4	100厚混凝土地面垫层	3543.82	4.16	851.88	4.16	2480.10	4.16	80%	354.38	2834.48	79.98%	
4.5	砖基础	2249.96	2.60	865.37	2.60	1574.97	2.60	80%	225.00	1799.97	80.00%	
5	竹木地板台阶											
5.1	挖土方	4.50	0.10	45	0.10	3.15	0.10	80%	0.45	3.60	80.00%	
5.2	素土夯实	6.57	0.99	6.64	0.99	4.60	0.99	80%	0.66	5.26	80.00%	
5.3	100厚混凝土基础垫层	85.19	0.10	851.88	0.10	59.63	0.10	80%	8.52	68.15	80.00%	
5.4	砖砌台阶	148.50	0.99	150	0.99	103.95	0.99	80%	14.85	118.80	80.00%	
6	石材铺装台阶	0.00										
6.1	挖土方	17.02	0.38	45	0.00	0.00	0.38	80%	13.62	13.62	80.00%	
6.2	素土夯实	25.11	3.78	6.64	0.00	0.00	3.78	80%	20.09	20.09	80.00%	
6.3	100厚混凝土基础垫层	322.18	0.38	851.88	0.00	0.00	0.38	80%	257.74	257.74	80.00%	
6.4	砖砌台阶	567.30	3.78	150	0.00	0.00	3.78	80%	453.84	453.84	80.00%	
7	坐凳											



7.1	挖土方	80.55	1.79	45	0.00	0.00	1.79	80%	64.44	64.44	80.00%		
7.2	素土夯实	88.25	13.29	6.64	0.00	0.00	13.29	80%	70.60	70.60	80.00%		
7.3	回填土	15.18	0.46	33	0.00	0.00	0.46	80%	12.14	12.14	80.00%		
7.4	100厚混凝土地面垫层	1133.00	1.33	851.88	0.00	0.00	1.33	80%	906.40	906.40	80.00%		
7.5	坐凳砖砌体	6924.80	5.41	1280	0.00	0.00	5.41	80%	5539.84	5539.84	80.00%		
8	花池挡墙												
8.1	挖土方	92.25	2.05	45	0.00	0.00	2.05	80%	73.80	73.80	80.00%		
8.2	回填土	62.70	1.90	33	0.00	0.00	1.90	80%	50.16	50.16	80.00%		
8.3	砖砌挡墙	207.69	0.24	865.37	0.00	0.00	0.24	80%	166.15	166.15	80.00%		
9	水景												
9.1	挖土方	583.20	12.96	45	12.96	408.24	12.96	80%	58.32	466.56	80.00%		
9.2	100厚C25混凝土池底	1935.40	2.22	871.80	2.22	1354.78	2.22	80%	193.54	1548.32	80.00%		
9.3	100厚C25混凝土池壁	1138.19	0.74	1538.10	0.74	796.74	0.74	80%	113.82	910.56	80.00%		
9.4	100厚弧形C25混凝土桥	415.29	0.27	1538.10	0.27	290.70	0.27	80%	41.53	332.23	80.00%		
9.5	现浇构件钢筋	2193.85	325.98	6.73	325.98	1535.69	325.98	80%	219.38	1755.08	80.00%		
9.6	水泥砂浆找平层	1389.96	26.41	52.63	0.00	0.00	26.41	80%	1111.97	1111.97	80.00%		
9.7	地面涂膜防水	1671.75	26.41	63.30	0.00	0.00	26.41	80%	1337.40	1337.40	80.00%		
9.8	塑石假山	28500.00	1.00	28500.00	1.00	19950.00	1.00	80%	2850.00	22800.00	80.00%		
10	廊架一												
10.1	挖土方	351.00	7.80	45	7.80	245.70	7.80	80%	35.10	280.80	80.00%		
10.2	回填土	221.43	6.71	33	0.00	0.00	6.71	80%	177.14	177.14	80.00%		
10.3	100厚混凝土地面垫层	766.69	0.90	851.88	0.00	0.00	0.90	80%	613.35	613.35	80.00%		
10.4	砖基础	597.11	0.69	865.37	0.00	0.00	0.69	80%	477.68	477.68	80.00%		
10.5	C25混凝土独立基础	1124.47	1.21	929.31	1.21	787.13	1.21	80%	112.45	899.57	80.00%		
10.6	100厚混凝土基础垫层	665.34	0.80	831.67	0.00	0.00	0.80	80%	532.27	532.27	80.00%		
10.7	现浇构件钢筋	511.61	76.02	6.73	76.02	358.13	76.02	80%	51.16	409.29	80.00%		
10.8	预埋件	1527.00	150.00	10.18	150.00	1068.90	150.00	80%	152.70	1221.60	80.00%		



150h

14.7.2

10.9	廊架钢柱	4639.84	455.78	10.18	455.78	3247.89	455.78	80%	463.98	3711.87	80.00%		
#####	廊架钢梁	3033.03	297.94	10.18	297.94	2123.12	297.94	80%	303.30	2426.42	80.00%		
10.11	廊架顶棚格栅	2479.24	244.02	10.16	244.02	1735.47	244.02	80%	247.92	1983.39	80.00%		
10.12	铝板顶棚龙骨支撑	812.29	79.95	10.16	79.95	568.60	79.95	80%	81.23	649.83	80.00%		
10.13	隔墙格栅	4765.18	363.20	13.12	363.20	3335.63	363.20	80%	476.52	3812.15	80.00%		
11	廊架二												
11.1	挖土方	375.75	8.35	45	8.35	263.03	8.35	80%	37.58	300.60	80.00%		
11.2	回填土	201.96	6.12	33	0.00	0.00	6.12	80%	161.57	161.57	80.00%		
11.3	100厚混凝土地面垫层	1380.05	1.62	851.88	0.00	0.00	1.62	80%	1104.04	1104.04	80.00%		
11.4	C25混凝土独立基础	1184.34	0.77	1538.10	0.77	829.04	0.77	80%	118.43	947.47	80.00%		
11.5	C25混凝土地梁	707.53	0.46	1538.10	0.46	495.27	0.46	80%	70.75	566.02	80.00%		
11.6	100厚混凝土基础垫层	831.67	1.00	831.67	1.00	582.17	1.00	80%	83.17	665.34	80.00%		
11.7	现浇构件钢筋	521.84	77.54	6.73	77.54	365.29	77.54	80%	52.18	417.48	80.00%		
11.8	现浇构件钢筋	437.45	65.00	6.73	65.00	306.22	65.00	80%	43.75	349.96	80.00%		
11.9	预埋件	1476.10	145.00	10.18	145.00	1033.27	145.00	80%	147.61	1180.88	80.00%		
#####	廊架钢柱	5450.88	535.45	10.18	535.45	3815.62	535.45	80%	545.09	4360.70	80.00%		
11.11	廊架钢梁	4216.86	414.23	10.18	414.23	2951.80	414.23	80%	421.69	3373.49	80.00%		
11.12	廊架顶棚格栅	4672.38	459.88	10.16	459.88	3270.67	459.88	80%	467.24	3737.90	80.00%		
11.13	铝板顶棚龙骨支撑	1033.39	107.87	9.58	107.87	723.38	107.87	80%	103.34	826.72	80.00%		
11.14	隔墙格栅	4864.37	370.76	13.12	370.76	3405.06	370.76	80%	486.44	3891.50	80.00%		
12	通风井装饰格栅												
12.1	预埋件	757.70	74.43	10.18	0.00	0.00	74.43	80%	606.16	606.16	80.00%		
12.2	C15混凝土基础	5648.64	6.17	915.5	0.00	0.00	6.17	80%	4518.91	4518.91	80.00%		
12.3	挖土方	555.75	12.35	45	0.00	0.00	12.35	80%	444.60	444.60	80.00%		
12.4	回填土	203.61	6.17	33	0.00	0.00	6.17	80%	162.89	162.89	80.00%		
开元壹号60#地块公寓楼屋顶景观安装类													
一	10层屋顶												



1	屋顶照明												
1.1	配管	372.40	25.42	14.65	25.42	260.68	25.42	80%	37.24	297.92	80.00%		
1.2	配管	1917.36	110.32	17.38	110.32	1342.15	110.32	80%	191.74	1533.89	80.00%		
1.3	电缆	2192.06	110.32	19.87	110.32	1534.44	110.32	80%	219.21	1753.65	80.00%		
1.4	电缆	401.64	25.42	15.8	25.42	281.15	25.42	80%	40.16	321.31	80.00%		
1.5	草坪灯	6240.00	12	520	12	4368.00	12	80%	624.00	4992.00	80.00%		
1.6	变压器	108.68	1	108.68	1	76.08	1	80%	10.87	86.94	80.00%		
1.7	灯带	195.00	7.8	25	7.8	136.50	7.8	80%	19.50	156.00	80.00%		
1.8	手孔井	735.00	1	735	1	514.50	1	80%	73.50	588.00	80.00%		
1.9	挖沟槽土方	488.40	12.21	40	12.21	341.88	12.21	80%	48.84	390.72	80.00%		
1.10	回填方	366.30	12.21	30	12.21	256.41	12.21	80%	36.63	293.04	80.00%		
2	屋顶给排水							80%					
2.1	给水管	82.19	4.67	17.6	4.67	57.53	4.67	80%	8.22	65.75	80.00%		
2.2	阀门井	550.00	1	550	1	385.00	1	80%	55.00	440.00	80.00%		
2.3	取水阀	65.00	1	65	1	45.50	1	80%	6.50	52.00	80.00%		
2.4	排水管	604.30	27.72	21.8	27.72	423.01	27.72	80%	60.43	483.44	80.00%		
2.5	绿地收水口	1155.00	7	165	7	808.50	7	80%	115.50	924.00	80.00%		
2.6	挖沟槽土方	170.00	4.25	40	4.25	119.00	4.25	80%	17.00	136.00	80.00%		
2.7	回填方	127.50	4.25	30	4.25	89.25	4.25	80%	12.75	102.00	80.00%		
二	17层屋顶												
1	屋顶照明												
1.1	配管	635.81	43.4	14.65	43.4	445.07	43.4	80%	63.58	508.65	80.00%		
1.2	配管	4299.29	247.37	17.38	247.37	3009.50	247.37	80%	429.93	3439.43	80.00%		
1.3	电缆	4915.24	247.37	19.87	247.37	3440.67	247.37	80%	491.52	3932.19	80.00%		
1.4	电缆	685.72	43.4	15.8	43.4	480.00	43.4	80%	68.57	548.58	80.00%		
1.5	草坪灯	14560.00	28	520	28	10192.00	28	80%	1456.00	11648.00	80.00%		
1.6	变压器	108.68	1	108.68	1	76.08	1	80%	10.87	86.94	80.00%		



1.7	灯带	270.00	10.8	25	10.8	189.00	10.8	80%	27.00	216.00	80.00%	
1.8	插泥灯	3200.00	8	400	8	2240.00	8	80%	320.00	2560.00	80.00%	
1.9	手孔井	735.00	1	735	1	514.50	1	80%	73.50	588.00	80.00%	
1.10	挖沟槽土方	1046.40	26.16	40	26.16	732.48	26.16	80%	104.64	837.12	80.00%	
1.11	回填方	784.80	26.16	30	26.16	549.36	26.16	80%	78.48	627.84	80.00%	
2	屋顶给排水	0.00										
2.1	给水管	159.98	9.09	17.6	9.09	111.99	9.09	80%	16.00	127.99	80.00%	
2.2	阀门井	550.00	1	550	1	385.00	1	80%	55.00	440.00	80.00%	
2.3	取水阀	65.00	1	65	1	45.50	1	80%	6.50	52.00	80.00%	
2.4	排水管	1439.45	66.03	21.8	66.03	1007.62	66.03	80%	143.95	1151.56	80.00%	
2.5	绿地收水口	1485.00	9	165	9	1039.50	9	80%	148.50	1188.00	80.00%	
2.6	地漏	390.00	6	65	6	273.00	6	80%	39.00	312.00	80.00%	
2.7	挖沟槽土方	32.40	0.81	40	0.81	22.68	0.81	80%	3.24	25.92	80.00%	
2.8	回填方	24.30	0.81	30	0.81	17.01	0.81	80%	2.43	19.44	80.00%	
三	28层屋顶											
1	屋顶照明											
1.1	配管	437.01	29.83	14.65	29.83	305.91	29.83	80%	43.70	349.61	80.00%	
1.2	配管	8846.59	509.01	17.38	509.01	6192.62	509.01	80%	884.66	7077.28	80.00%	
1.3	挖沟槽土方	1939.60	48.49	40	48.49	1357.72	48.49	80%	193.96	1551.68	80.00%	
1.4	回填方	1454.70	48.49	30	48.49	1018.29	48.49	80%	145.47	1163.76	80.00%	
2	屋顶给排水											
2.1	给水管	359.39	20.42	17.6	20.42	251.57	20.42	80%	35.94	287.51	80.00%	
2.2	给水管	2081.47	61.93	33.61	61.93	1457.03	61.93	80%	208.15	1665.17	80.00%	
2.3	给水管	58.65	1.38	42.5	1.38	41.06	1.38	80%	5.87	46.92	80.00%	
2.4	排水管	1702.58	78.1	21.8	78.1	1191.81	78.1	80%	170.26	1362.06	80.00%	
2.5	排水管	2087.94	46.92	44.5	46.92	1461.56	46.92	80%	208.79	1670.35	80.00%	
2.6	挖沟槽土方	751.20	18.78	40	18.78	525.84	18.78	80%	75.12	600.96	80.00%	



2.7	回填方	563.40	18.78	30	18.78	394.38	18.78	80%	56.34	450.72	80.00%			
	合计	554761.93				327418.98			116389.90	443808.89	80.00%	250000.00	74000.00	
	本次付款申请金额取整为:								116000.00					取到整数位

注: 1、分项工程不同, 按具体约定进行调整; 2、付款线上发起时需上传本电子表格; 3、一份合同建立一个付款计算明细表, 每次计算付款时在工作表内新建新的工作簿, 每次付款时能看到上次付款计算情况, 不允许在一个工作簿内修改; 4、本表格随
5、本付款表为参考格式, 格式不同能体现以上要求即可; 6、按定额计价总价工程本表填写总金额, 对相应预算单独打包上次做附件供复查。

现场驻场成本负责人:



日期:

2013.1.8

